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*Approving a Final Closeout Change Order to Charley Toppino and Sons, Inc. for
Phase 1A of the Truman Waterfront Park Project by authorizing a contract time
extension of 90 calendar days at no additional cost; Authorizing the City Manager to
execute necessary documents upon consent of the City Attorney.
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