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Legislation Details

File #:  Version: 113-3899 Name: Authorize a thirty (30) day extension to the contract
with D.N. Higgins, Inc. for the Glynn Archer Drive
Sidewalk Enhancement Project No. EN-1004.  The
original contract time was 150 days with a 90 day
extension for a contract completion date of February

Status:Type: Resolution Passed

File created: In control:1/28/2013 City Commission

On agenda: Final action:2/5/2013 2/5/2013

Title: *Authorizing an additional thirty (30) day contract time extension for Douglas N. Higgins, Inc., to
complete construction of the Glynn Archer/14th Street Roadway Reconstruction (Project No. EN-
1004) at no additional cost.

Sponsors: Bob Vitas

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Extension Request

Action ByDate Action ResultVer.

PassedCity Commission2/5/2013 1 Pass
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