

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING A 180-DAY EXTENSION TO FLORIDA KEYS ELECTRIC FOR THE CONTRACT AWARDED IN RESOLUTION #16-144, FOR WAHOO AND KINGFISH PIERS ELECTRICAL UPGRADES; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 16-144, the City Commission awarded the bid of Florida Keys Electric (FKE) for electrical upgrades at Wahoo and Kingfish Pier at City Marina (Project GB1303); and

WHEREAS, during the course of construction, it was determined that existing electrical infrastructure was not adequate to support the electrical upgrades, and that it was necessary for Keys Energy Services (KES) to upgrade the existing infrastructure to support the intended improvements; and

WHEREAS, in Resolution NO. 16-364, the City Commission ratified an emergency procurement for KES to expedite installation of two new 3-phase transformers with scheduled completion by the end of January, 2017; and

WHEREAS, the infrastructure upgrades by KES will delay the completion date of the electrical upgrades by FKE; and

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That a contract extension of 180 days is hereby approved for the contract with Florida Keys Electric, approved in Resolution No. 16-144.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the Presiding Officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2017.

Authenticated by the Presiding Officer and Clerk of the Commission on _____ day of _____, 2017.

Filed with the Clerk on _____, 2017.

Mayor Craig Cates	_____
Commissioner Sam Kaufman	_____
Commissioner Clayton Lopez	_____
Commissioner Richard Payne	_____
Commissioner Margaret Romero	_____
Commissioner Billy Wardlow	_____
Commissioner Jimmy Weekley	_____

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK