



November 22, 2016

Doug Bradshaw  
Director Port and Marine Services  
City of Key West  
201 William Street  
Key West, FL 33040

Dear Doug,

Please accept this letter as the Florida Keys Electric (FKE) request for a time extension to complete our work under ITB #005-16 Wahoo and Kingfish Piers Electrical Upgrades GB1303 Key West Florida.

FKE is requesting an extension of **180 days** added to the current contractual completion date of November 13<sup>th</sup>, 2016 to allow for the Keys Energy transformer(s) rework to be completed at both piers.

Respectfully,



Raymond Vazquez  
President

CC: Terrence Justice  
Karen Olson  
Tammy Torres  
Tony Baste  
Job File