

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING A 95-DAY EXTENSION TO FLORIDA KEYS ELECTRIC FOR THE CONTRACT AWARDED IN RESOLUTION #16-144, AND EXTENDED IN RESOLUTION 17-006, FOR WAHOO AND KINGFISH PIERS ELECTRICAL UPGRADES; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 16-144, the City Commission awarded the bid of Florida Keys Electric (FKE) for electrical upgrades at Wahoo and Kingfish Pier at City Marina (Project GB1303), and in Resolution 17-006 the contract was extended for 180 days due to the unanticipated need for the installation of new three-phase transformers by Keys Energy Services; and

WHEREAS, the installation of new transformers by Keys Energy Services was completed at the end of March 2017 (originally expected to be complete in January, 2017), and FKE has accordingly requested an extension to complete their infrastructure upgrades no later than August 15, 2017; and

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That an additional contract extension of 95 days is hereby approved for the contract with Florida Keys Electric, approved in Resolution No. 16-144, and previously

extended in Resolution 17-006 (new completion date August 15, 2017).

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the Presiding Officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2017.

Authenticated by the Presiding Officer and Clerk of the Commission on _____ day of _____, 2017.

Filed with the Clerk on _____, 2017.

Mayor Craig Cates	_____
Commissioner Sam Kaufman	_____
Commissioner Clayton Lopez	_____
Commissioner Richard Payne	_____
Commissioner Margaret Romero	_____
Commissioner Billy Wardlow	_____
Commissioner Jimmy Weekley	_____

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK