A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING AMENDMENT 1 TO TASK WORK ORDER NO. 4 (TITLED "TASK WORK ORDER NO. 4S2") WITH CHOICE ENGINEERING CONSULTANTS, INC. IN THE AMOUNT OF \$13,400.00 FOR SUPPLEMENTAL FIELD INVESTIGATION IN CONJUNCTION WITH FLAGLER AVENUE PEDESTRIAN IMPROVEMENTS TA49032101), (PROJECT PURSUANT SECTION 2-845 OF THE CODE OF ORDINANCES; AUTHORIZING ANY NECESSARY TRANSFERS OR ADJUSTMENTS; AUTHORIZING THE CITY MANAGER TO EXECUTE ANY NECESSARY DOCUMENTS: PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 18-143 the City Commission approved a general traffic engineering contract with Choice Engineering Consultants, Inc. and in Resolution 21-063, the contract was renewed for two years; and

WHEREAS, Choice Engineering was issued Task Work Order No. 4 for Flagler Avenue Corridor - Pedestrian Improvements, authorized by the City Manager in an amount below the purchasing threshold for signalization/roadway plans at the intersections of Flagler Ave and First Street/Bertha Street and Flagler and Eisenhower Drive; and

WHEREAS, the consultant determined that additional work is necessary to determine the presence and location of utilities adjacent to the project limits, and City staff recommends approval of the additional work, at a cost that

will bring the Task Order above the cost threshold which requires Commission approval; and

WHEREAS, the requested change order represents more than 5% of the total contract value of the project, and Section 2-845 of the Code of Ordinances requires City Commission approval of any change order in excess of five percent of any public service building or capital improvement project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA AS FOLLOWS:

Section 1: That Amendment No. 1 to Task Work Order No. 4 (Titled "Task Work Order No. 4S2") for supplemental field investigation in conjunction with the Flagler Street Pedestrian Improvements Project (Project TA49032101) is hereby approved in the amount of \$13,400.00 (total Task Work Order cost \$54,521.92), pursuant to Section 2-845 of the Code of Ordinances.

Section 2: That funding for the Flagler Avenue Pedestrian Improvements Project (TA49032101) is budgeted in Transportation Alternative Fund Account #111-4903-549-6300. Any necessary budget transfers and adjustments are hereby authorized.

Section 3: That the	he City	Manager	is a	ıthoriz	zed to
execute any necessary docum	ments, u	on the	advice	and co	onsent
of the City Attorney.					
Section 4: That the	nis Resol	ution sh	nall go) into (effect
immediately upon its passag	ge and a	doption	and au	thenti	cation
by the signature of the Pr	residing	Officer	and t	the Cle	erk of
the Commission.					
Passed and adopted by	the Cit	y Commi	ssion (at a mo	eeting
held this day of		, 2	021.		
Authenticated by the I	Presidin	g Office	r and	Clerk	of the
Commission onda	ay of		_ , 202	1.	
Filed with the Clerk o	on				2021.
Mayor Teri S	Johnston				
Commissioner	r Gregor	y Davila			
Commissioner	r Mary Lo	ou Hoove	r		
Commissioner	r Sam Kaı	ıfman			
Commissioner	r Clayto	n Lopez			
Commissioner	r Billy N	Wardlow			
Commissioner	r Jimmy N	Weekley			
ATTEST:	TERI	JOHNSTO	N, MAY	OR	
CHERYL SMITH, CITY CLERK					