



Port & Marine Services  
201 William Street  
Key West, FL 33040

**NOTICE TO PROCEED**

Date: February 23, 2022 ITB #21-014 (KB75021901)

Contractor: One Source Restoration & Building Services, Inc.

Address: 102 S. Armenia Avenue  
Tampa, Florida 33609

**Project: CRSC Roof/ Wall Cladding Replacement – Key West Historic Seaport**

You are hereby notified of your instruction to commence work on or before February 28, 2022, for the CRSC Roof / Wall Cladding Replacement project, in accordance with the Contract made with the City of Key West on August 3, 2021. Shop Drawing submittal, work scheduling and permitting to commence on this day.

April 25, 2022, the construction schedule is to begin, you are allotted sixty-seven (67) consecutive calendar days to complete the work. Substantial Completion must be reached no later than July 1, 2021.

*All construction work to be performed at nighttime between the hours of 11:00pm and 9:00am.*

Sincerely,

  
Karen Olson  
Deputy Director  
Port & Marine Services

Receipt of this NOTICE TO PROCEED is hereby acknowledged this, the 24th day of February 2022.

**One Source Restoration & Building Services, Inc.**

By:   
Les Mouzon, Executive Vice-President

Please return one (1) copy of this notice to:

Karen Olson  
City of Key West