A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING CHANGE ORDER #1 FOR D.L. PORTER CONSTRUCTORS, INC. FOR THE CONSTRUCTION OF FIRE STATION #2 IN AMOUNT NOT TO EXCEED \$422,273.29; AUTHORIZING NECESSARY DOCUMENTS BEHALF OF CITY OF KEY WEST; AUTHORIZING NECESSARY BUDGET TRANSFERS; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 13-237, D.L. Porter Constructors was awarded the contract for Construction of Fire Station #2; and

WHEREAS, after the contract was awarded, the City's Chief Building Official identified a need for an elevator, per Florida Building Code and ADA quidelines; and

WHEREAS, additional change order requests, including, but not limited to: deduct cost associated with eliminating bollards at bus pull-out, add a flashing 'reglet' at top of the arcade roof for waterproofing integrity, add sanitary sewer laterals beneath second floor, add one and relocate two plumbing fixtures in truck bay (KWFD request), modify storm drainage system, deduct cost associated with reducing washing machine capacity requirements, add an oil/water separator and route truck-bay floor drains and elevator sump into sanitary sewer system per DEP best management practices, add roof access hatch, catwalk

and permanent ladder per Chief Building Official review, and add non-skid, stainless steel nosings to cast-in-place stairs for safety;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That Change Order #1 from D.L. Porter Constructors, Inc. for the construction of Fire Station #2 in an amount not to exceed \$422,273.29, and extending the contract date by an additional 64 calendar days, is hereby approved:

Section 2: That the City Manager is authorized to execute any necessary documents on behalf of the City of Key West, upon consent of the City Attorney, that are consistent with Change Order #1 and the approval granted herein.

Section 3: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and	adopted by the	City Commission	n at a meeti	ng nela
this	day of		2014.	
Authentica	ted by the pres	siding officer	and Clerk	of the
Commission on _	50	2014		
Filed with	the Clerk		2014	
	Mayor Craig Cate	es		
	Vice Mayor Mark	Rossi		
	Commissioner Ter	ri Johnston		
	Commissioner Cla	ayton Lopez	,	
	Commissioner Bil	lly Wardlow		
	Commissioner Jir	mmy Weekley		
	Commissioner To	ny Yaniz		
		CRAIG CATES	, MAYOR	
ATTEST:				
CHERYL SMITH, C	ITY CLERK			