## City of Key West Key West Historic Seaport

201 William Street Key West, Florida 33040 (305)809-3803



Construction Work Order GU Contract GN-1202 (ITB 13-001)

DATE: November 12, 2015

Initials: KMO

Key West Historic Seaport concrete slab installation

Work Order #KWHS-1

Description of Work: Provide Provide 6" concrete slabs and striping per attached layout

All payment will be based on materials placed.

DIV	Type of Work	Quantity	Units	Cost per Unit	Line Item Cost	Notes
				\$0.00		
				\$0.00	\$0.00	
13j	Pavement - Saw-Cut Asphalt 0" - 6"	145		\$3.00	\$435.00	
13a	Pavement - Removal of Bituminous Surface	920		\$3.00	\$2,760.00	
14b	Sidewalk Installation - 6" Concrete Slab	2,507		\$10.00	\$25,070.00	
15a	Curb Installation - FDOT Type-D Curb	120	LF	\$38.00	\$4,560.00	
18d	Pavement Markings - White Line	180		\$3.50	\$630.00	
44a	FDOT Sign Installation	5	EA	\$475.00	\$2,375.00	
				\$0.00	\$0.00	
				\$0.00	\$0.00	
				\$0.00	\$0.00	
				\$0.00	\$0.00	
				\$0.00	\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
		_			\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
	Performance and Payment Bonds	1	LS	\$717.00	\$717.00	
	5% Mobilization	1	LS	\$1,827.00	\$1,827.00	
					\$0.00	
					\$0.00	
	TOTAL Work Order #KWHS-1				\$38,374.00	

SCHEDULE:	
Approval:  Karen Oison, Deputy Director	

