

WORK CHANGE DIRECTIVE

No. ONE (1)

PROJECT: KWHS – CCTV Surveillance System – RFP #05-015

DATE OF ISSUANCE: October 5, 2015

EFFECTIVE DATE: October 5, 2015

OWNER: City of Key West

OWNER's Contract No.: RFP #05-015

CONTRACTOR: Bazon-Cox & Associates, Inc.

ENGINEER: City of Key West

You are directed to **proceed promptly with the** following change(s):

Description: Additional cameras and wireless survey

Purpose of Work Change Directive: To provide an ADD to the purchase order. Monies from (Res 15-217) CRA approved 10% allowance

Attachments: Quotes dated July 2, 2015, (2) September 18, 2015 and email dated August 13, 2015

If a claim is **made that the above change(s) have affected** Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of **the** following methods of determining the effect of the change(s).

Method of determining change in Contract

Price: **N/A – approved 10% Allowance**

Wireless Survey **\$2,000**

Add'l Fixed Camera @ Studio **\$2,087**

Add'l PZT Camera @ CR **\$4,456**

Add'l Monitor @ Main Office **\$2,969**

Add'l Fisheye Camera @ Walkway **\$3,851**

Total Changes \$15,363

Estimated increase in
Contract Price: **NONE**

Method of determining change in

Contract times: N/A

Contractor's Records: N/A

Engineer's records: N/A

Other: Caton McMichael

Estimated increase in Contract Times: **NONE**

AUTHORIZED BY:

Karen Olson

Deputy Director



Authorized Signature



Bazon-Cox & Associates, Inc
Providing Information Technology Solutions for the 21st Century



July 2, 2015
Quote: 11828-1

RFP# 05-015
Closed Circuit Television Surveillance System
Key West Historic Seaport

Bazon -Cox & Associates, Inc is please to provide you a firm fixed price for the following work:

Scope of Work:

WIRELESS SURVEY TO SUPPORT THE PROPOSED CCTV SYSTEM WIRELESS NETWORK
Bazon will provide spectrum analysis of the wireless signal traffic in the seaport area. Testing will be done on multiple days to provide a wider sample of the wireless environment. Work includes all equipment, labor, travel and taxes. Bazon will require access to all locations were work will be performed during the system installation including buildings, roofs, and piers.

Price \$ 2,000.00

Notes:

1. This quote is guaranteed for 90 days.

Should you have any questions concerning this quotation please contact Caton McMichael at 1-757-410-2128 or caton@bazcox.com.

Sincerely

Caton McMichael
Estimator/Program Manager

ACCEPTED 7-6-15

Karen Olson

From: Karen Olson
Sent: Thursday, August 13, 2015 11:33 AM
To: 'James McMichael'
Subject: FW: CCTV Project

Please see below

Karen Olson

Deputy Director
Port and Marine Services
305-809-3803 (O)
305-293-6438 (F)

From: Karen Olson
Sent: Thursday, August 06, 2015 10:44 AM
To: 'James McMichael' <caton@bazoncox.com>
Cc: Doug Bradshaw <dbradshaw@cityofkeywest-fl.gov>
Subject: RE: CCTV Project

Caton –

We will be proceeding with the following additions:

1. 3MP fixed lens Camera at the recording studio - \$2,087.00 (quote 11828-2)
2. PZT Camera at Conch Republic - \$4,456.00 (quote 11828-3)

→ \$ 6,543

Also, please be aware that no work can be performed without a permit.

Thanks

Karen Olson

Deputy Director
Port and Marine Services
305-809-3803 (O)
305-293-6438 (F)

From: James McMichael [<mailto:caton@bazoncox.com>]
Sent: Thursday, August 06, 2015 10:11 AM
To: Karen Olson <kolson@cityofkeywest-fl.gov>
Subject: RE: CCTV Project

Karen,

Still haven't gotten any response from permits but we will be deploying early next week and will be onsite either Tuesday or Wednesday. I just wanted to see if you had any update on the 2 additional cameras to make sure we get material on order as soon as possible.

Caton McMichael



September 18, 2015
Quote: 11828-3

RFP# 05-015
Closed Circuit Television Surveillance System
Key West Historic Seaport

Bazon -Cox & Associates, Inc is please to provide you a firm fixed price for the following work:

Scope of Work:

Main office monitor upgrade

The system will provide output of a single digital signal to 1 monitor in the main office per the original design. Below are two options to provide either a larger monitor or dual monitors. The first option is to replace the 32" monitor with a 55" monitor. This option will provide a larger view screen for the cameras but is limited to 16 cameras at a time on the monitor. The second option is to **provide a workstation with video cards to support two 32" monitors**. The two monitors and remote software will allow the user to view up to 64 cameras per screen but in a smaller image size. The views can me reduced per the software specifications to 1,4,9,16,32 or 64 cameras onscreen.

Two 32" Monitors Price	\$ 2,969.00
Replace 32" with 55" Monitor	\$ 4,062.00
Replace 32" with 65" Monitor	\$ 8,214.00

← PROCEED W/THIS
OPTION
9-18-15

Notes:

1. This quote is guaranteed for 90 days.

Should you have any questions concerning this quotation please contact Caton McMichael at 1-757-410-2128 or caton@bazcox.com.

Sincerely

Caton McMichael
Estimator/Program Manager



Bazon-Cox & Associates, Inc
Providing Information Technology Solutions for the 21st Century



September 18, 2015

Quote: 11828-4

RFP# 05-015
Closed Circuit Television Surveillance System
Key West Historic Seaport

Bazon -Cox & Associates, Inc is please to provide you a firm fixed price for the following work:

Scope of Work:

Walkway Camera Addition

Bazon will install a fisheye camera in the walkway between the bathhouse and Turtle Kraal restaurant. The camera will be mounted on the bathhouse. The existing hybrid RG-59/18/2 cable will be reused to transmit video back to the main building using a NVT Coax to network converter.

Price

\$ 3,851.00

Notes:

1. This quote is guaranteed for 90 days.

Should you have any questions concerning this quotation please contact Caton McMichael at 1-757-410-2128 or caton@bazcox.com.

Sincerely

Caton McMichael
Estimator/Program Manager