A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING CHANGE ORDER NO. 5 IN THE AMOUNT OF \$343,300.00 FROM BURKE CONSTRUCTION GROUP, INC. FOR ARRAYS AT THE JOSEPHINE PARKER CITY HALL AT HISTORIC GLYNN R. ARCHER SCHOOL CONSTRUCTION PROJECT; AUTHORIZING THE USE OF CONTINGENCY FUNDS AND FUNDS PROVIDED THROUGH A MEMORANDUM OF UNDERSTANDING BY KEYS ENERGY; AUTHORIZING THE CITY MANAGER TO EXECUTE NECESSARY DOCUMENTS; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution 14-348, the City Commission awarded the bid of Burke Construction Group for the New Key West City Hall at Glynn Archer; and

WHEREAS, in Resolution 15-169, the City Commission approved budget amendments for the project; and

WHEREAS, in Resolution 15-369, the City Commission approved the direct purchase of office furnishings for the project; and

WHEREAS, in Resolution 16-086 additional adjustments were approved to the scope, costs and timeframe to complete the project; and

WHEREAS, City staff recommends authorizing the City Manager to negotiate and approve a change order in the amount of \$343,300.00 to construct a second solar array, conditioned upon approval of the Memorandum of Understanding between the City and the Utility Board of the City of Key West (Keys Energy) to provide

up to \$240,000.00 to assist with the cost of solar array installation.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the City Manager is authorized to negotiate and approve a Change Order in an amount not to exceed \$343,300.00 for the construction of Solar Array 2 (Add Alternate in the Construction Contract).

Section 2: That the use of contingency funds budgeted in account No. 303-1900-519-62-00 (Project GN 1302) in the amount of \$103,300.00 is authorized for this Change Order, in addition to anticipated funding in the amount of \$240,000.00 pursuant to the Memorandum of Understanding with the Utility Board of the City of key West.

Section 3: That the City Manager is authorized to execute this Change Order, upon consent of the City attorney, on behalf of the City of Key West.

	Section	<u>4</u> :	That	this	Res	solution	shal	l go	into	eff	ect
imme	diately	upon	its pas	sage	and	adoption	n and	auth	nentica	tion	by
the	signatu	re of	the Pi	resid	ing	Officer	and	the	Clerk	of	the
Commission.											
	Passed	and a	dopted l	oy th	e Ci	ty Commi	ssion	at a	n meeti	ng h	eld
this		_ day o	of			_, 2016.					
	Authent	icated	d by th	ne Pr	resid	ling Off	icer	anđ	Clerk	of	the
Commission onday of, 2016.											
	Filed w	ith th	ne Clerk	on					, 2016	÷	
		May	or Crai	g Cat	ces						
	Vice Mayor Clayton Lopez										
		Cor	nmission	er Sa	am Ka	ufman					
		Cor	nmission	er Ri	ichai	d Payne					
		Cor	nmission	er Ma	argai	et Romer	·o				
		Cor	nmission	er Bi	illy	Wardlow					
		Cor	nmission	er Ji	immy	Weekley					
7 mm	СШ				CRA]	G CATES,	MAYO	R			_
ATTE	ST:										
CHER	YL SMITH	I, CIT	CLERK								