AMENDMENT (1st AMENDMENT) TO AGREEMENT

THIS AMENDMENT to agreement dated the 3^{H} day of 3^{H} 2016, is entered into by and between the Board of County Commissioners for Monroe County, on behalf of the Tourist Development Council, and **The City of Key West** a Government agency organized and operating under the laws of the state of Florida (Grantee).

WHEREAS, there was an agreement entered into on October 16, 2013 between the parties, awarding \$2,000,000 to Grantee for the **Truman Waterfront Park Amphitheater and Public Parking Project**; and

WHEREAS, it has become necessary to revise the termination date of the agreement to September 30, 2017 to allow completion of the project due to unforeseen delays, and

NOW, THEREFORE, in consideration of the mutual covenants contained herein the parties agree to the amended agreement as follows:

1. Paragraph 1 of the agreement shall be revised to read as follows: This agreement is for the period of **October 16, 2013 through to September 30, 2017**. This agreement shall remain in effect for the stated period unless one party gives to the other written notification of termination pursuant to and in compliance with paragraphs 7, 12 or 13 of the original agreement dated October 17, 2014.

2. Any references to the date of September 30, 2016 shall be revised to read September 30, 2017.

3. The remaining provisions of the agreement dated October 16, 2013 shall remain in full force and effect.

REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the parties have set their hands and seal on the day and year first above written.



Board of County Commissioners of Monroe County

Mayor/Chaimian

The City of Key West

٠,

.



MONROE COUNTY ATTORNEY APPROVED AS TO FORM: CHRISTINE M. LIMBERT-BARROWS ASSISTANT COUNTY ATTORNEY Date

Amendment #1 City Of Key West - Truman Waterfront Park Amphitheater and Public Parking ID# 1212