

January 10th 2017

Architecture Engineering Planning Interior Design Landscape Architecture Public Information

Sent via email / PDF format

Mr. James Bouquet City Engineer / Engineering Services City of Key West 3140 Flagler Avenue Key West, FL 33040 E-mail: jbouquet@cityofkeywest-fl.gov

RE: Truman Waterfront Park Project – Request for Extension to the LRA Resolution # 11-327

Dear Jim,

As you are aware, Bermello Ajamil & Partners, Inc. (B&A's) current agreement between the City of Key West Naval Properties "Local Redevelopment Authority" (LRA) and B&A for Professional Landscape Architectural / Engineering / Architectural / Land surveyor services for the Truman Waterfront Upland Design and Construction Administration (Agreement) was approved under LRA Resolution # 11-327 and was executed on November 21, 2011 (effective date). This agreement was for a (5) five year term. The first paragraph of Article 4 of this agreement states that "the agreement may be renewed at the discretion of the LRA".

Therefore, in accordance with the above referenced resolution and agreement, B&A requests an extension of (2) two years based on the expected duration of both the current Truman Waterfront Phase IA construction and the up-coming Amphitheater construction. Should you require any additional information regarding this request, please do not hesitate to contact me.

Sincerely,

SCOTT A BAKOS Vice President, authorized agent of B&A Partner | Design | Project Management 900 SE 3rd Avenue, Suite 203 Fort Lauderdale, FL 33316 **305.989.9953** – iPhone 954.627.5109 – Direct Office