Sustainability Report 4 13 17

| | | The Loop Bus Service – Project Coordinator |
|------------|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| All | A. Higgins | Start delayed until enough drivers hired. Target mid-May start. Finalizing new bus stop plan (Gary). |
| All | A. Higgins | Adaptation Amending Adaptation Roadshow per Mayor's comments. Dry Floodproofing Pilot (S. Frazer) Community Rating System Upgrade |
| <u>All</u> | A. Higgins | Climate Compact Coordinating CRS webinar development. VW Emissions Grant |
| All | A. Higgins | Evaluate operational and use options/costs including facility rental, City management, outsource management, event promotion, maintenance, etc. Draft "Transportation Plan" prepared as appendix to report. Draft report due 4/7. Commission meeting presentation 5/2. |
| <u>All</u> | A. Higgins | Priorities Bike Ped Improvements (PB Coordinator) GHG Reporting Commercial Recycling (SW Coordinator) Assemble Department level group to development leaf blower policy/resolution. Support for Property Assessed Clean Energy |
| All | A. Higgins | Greenhouse Gas Emissions • Final report by 4/30 (Earth Day). |
| <u>All</u> | A. Higgins | Solid Waste Assistance Events Recycling Plan – streamlining special event permit application regarding recycling and transportation. Green Business Ads |

Side Projects:

- Tree Canopy Grant
- Green Commute Challenge
- Comm. Kaufman Kayak Clean up
- Comm. Lopez Bike Ride
- GLEE Presentation
- Earth Day