

Schooner Western Union



Preservation Society & Maritime Museum

OFFICIAL FLAGSHIP OF FLORIDA & THE CITY OF KEY WEST

April 01, 2017



Board of Directors

William M. Barry Chairman

Frank Holden Secretary

John Dolan-Heitlinger Treasurer

Richard Manley Project Management

Cori Convertito Historian

Donald E. Yates Attorney

Guy de Boer Past President/Chair

John Jones City Relations

Edwin O. Swift, III At Large

Key West Bight Management District Board 510 Greene Street Key West, FL 33040

Re: 2017-03 KWBB / schooner Western Union Restoration Progress Report

- A. SWUPS board member and Restoration Project Director, Richard Manley made a visit at the end of March to the MarPro Tarpon Springs boatyard (at his own expense) to inspect the vessel and progress of work. Following is a summary of his report:
 - a. Transom is ready for three layers of pressure treated plywood then fiberglass and paint. It will be finished by the end of the month.
 - b. Hull planking that needs replacement is being removed and new planking fitted and treated with epoxy to prevent rot and worms.
 - c. Deck dog houses (cabin covers) are to be framed in steel with wooden sides so they will be easily removable in the future. This will not change the appearance and no steel framing will be visible.
 - **d.** Galley and the historic stove, etc. are being preserved.
 - e. Heads (bathrooms) in the main cabin are being expanded for passenger's comfort.
 - **f.** Keel is being covered in steel (a shoe) 1" thick bottom and ½" thick sides. Stainless bolts go through the top of the keel and out the bottom of the steel. The same for the bolts that go through the sides.
 - i. The wooden keel itself will have epoxy and fiberglass over it before steel to protect it from rot and worms. The top edge of steel will be sealed with 5200 caulk to help prevent water getting to the keel.
 - ii. Keel work should be finished by the end of the month.
- B. The \$125,000 State of Florida second grant funding request was submitted March 9 and is being processed by the DOS grant dept.

William M. Barry Chairman

lm/Sano

Copy: Sue Harrison, City Clerk, CKW,

Doug Bradshaw, Port & Marina Dir., CKW

SWUPS BOD