

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.

4

FEDERAL ID NO. (FAIN)

6239-028-U

CONTRACT NO.

ANT08

FEDERAL AWARD DATE

11/23/2004

FPN

250548-4-38-01

LOCAL AGENCY DUNS NO.

079864898

The City of Key West desires to supplement the original Agreement entered into and executed on December 12, 2004 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTIONName Milling/Resurfacing and widening of SR A1A (South Roosevelt Blvd.) in the City of Key WestLength 0.777 mileTermini From Bertha Street to East End of Smathers Beach**Description of Work:**

This project consists of the milling/resurfacing and widening of SR A1A (South Roosevelt Boulevard) from Bertha Street to the east end of Smathers Beach in the City of Key West. As part of this project, new drainage will be provided as well as signing and pavement markings.

Reason for Supplement and supporting engineering and/or cost analysis:

Additional funding of \$34,340.33 is being requested for Phase 38 with Supplemental Agreement #4. This will increase funding from \$880,382.33 to \$914,722.66.

The additional \$34,340.33 is needed to provide a drainage concept to the Keys Condo Association for acceptance, as well as a back-up plan in the event FDOT does not reach an agreement with the association.

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT
ADJUSTED EXHIBIT B SCHEDULE OF FUNDING

525-010-32
PROGRAM MANAGEMENT
07/17

FPN
250548-4-38-01

Page 2 of 3

TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Planning Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Project Development & Environment (PD&E)					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total PD&E Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Design					
FY: 2004-2005	\$500,000.00	_____	\$500,000.00	_____	\$500,000.00
FY: 2008-2009	\$96,940.00	_____	\$96,940.00	_____	\$96,940.00
FY: 2013-2014	\$223,154.00	_____	\$223,154.00	_____	\$223,154.00
FY: 2015-2016	\$60,288.00	_____	\$60,288.00	_____	\$60,288.00
FY: 2017-2018	_____	\$34,341.00	\$34,341.00	_____	\$34,341.00
FY: _____	_____	_____	_____	_____	_____
Total Design Cost	\$880,382.00	\$34,341.00	\$914,723.00	\$0.00	\$914,723.00
Right-of-Way					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Right-of-Way Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total Construction Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction Engineering and Inspection (CEI)					
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
FY: _____	_____	_____	_____	_____	_____
Total CEI Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Total Construction & CEI Costs	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TOTAL COST OF THE PROJECT	\$880,382.00	\$34,341.00	\$914,723.00	\$0.00	\$914,723.00

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

AGENCY City of Key West

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name: James K. Scholl

Title: City Manager

By: _____

Name:

Title:

Date: _____

Legal Review:
