City of Key West Task Order No. 2 - Design Services PHASE II Dennis Street Stormwater Improvements Pump Station

				Senior						Technical	Project	Technical	Project	Staff		Senior			
		Senior		Technical	Technical	Project		Technical	Project	Specialist -	Engineer -	Specialist -	Engineer -	Engineer III	Senior	Engineer -			
	Project	Project	Engineering	Specialist -	Specialist -	Engineer -	Staff Engineer	Specialist -	Engineer -	Mech.	Mech.	Electrical	Electrical	Electrical &	Engineering	Cost	Senior	Total	
Work Breakdown Structure	Director	Manager	Manager	Geotechnical	Civil	Civil	III - Civil	Structural	Structural	Process	Process	& I&C	& I&C	I&C	Technician	Estimating	Adminstrator	Hours	Labor Cost
Task Series 100 - Design and Construction Contract Documents	4	50	88	24	24	52	88	56	140	44	62	24	128	152	226	40	8	1210	\$181,998
Percent of Total - Task 100	0%	4%	7%	2%	2%	4%	7%	5%	12%	4%	5%	2%	11%	13%	19%	3%	1%	100%	
101 Project Coordination	2	20	32			12	12	4	20								4	106	\$17,456
102 Detailed Design - Construction Documents Level 3	2	28	48	24	20	32	64	52	112	44	60	24	124	120	216	40	4	1014	\$152,072
103 Permitting		2	8		4	8	12		8		2		4	32	10			90	\$12,470
Task Series 200 - Bid and Pre-Award Services	2	12	24	4	0	12	12	2	6	2	6	4	8	12	48	0	4	158	\$23,672
Percent of Total - Task 200	1%	8%	15%	3%	0%	8%	8%	1%	4%	1%	4%	3%	5%	8%	30%	0%	3%	100%	
201 Bid Services	2	8	16	4		8	8	2	4	2	4	4	6	8	28		4	108	\$16,520
202 Pre-Award Services		4	8			4	4		2		2		2	4	20			50	\$7,152
Task Series 300 - Construction Phase Services	2	10	48	12	4	16	80	16	32	2	20	4	44	68	56	0	30	444	\$63,036
Percent of Total - Task 300	0%	2%	11%	3%	1%	4%	18%	4%	7%	0%	5%	1%	10%	15%	13%	0%	7%	100%	
301 Construction Administration Support Services	2	6	32	12	4	8	40	16	32	2	20	2	24	36	40		22	298	\$43,366
302 Field Support Services		4	16			8	40					2	20	32	16		8	146	\$19,670
Percent of Total	0%	4%	9%	2%	2%	4%	10%	4%	10%	3%	5%	2%	10%	13%	18%	2%	2%	100%	
Total Hours Estimated	8	72	160	40	28	80	180	74	178	48	88	32	180	232	330	40	42	1812	
Total Salary (Labor B&V)	\$2,176	\$14,760	\$28,000	\$9,000	\$5,740	\$11,360	\$22,320	\$15,170	\$25,276	\$9,840	\$12,496	\$6,560	\$25,560	\$28,768	\$41,580	\$6,320	\$3,780		\$268,706
Direct Costs																			\$6,192
Printing and Reproduction Services																	\$830		\$830
Travel Costs			\$1,040				\$2,080					\$2,242							\$5,362
TOTAL FEE																			\$274,898

NEGOTIATED RATES USED TO DEVELOP THIS FEE \$272.00 \$205.00 \$175.00 \$205.00 \$142.00 \$205.00 \$142.00 \$205.00 \$142.00 \$205.00 \$142.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$124.00 \$205.00 \$205.00 \$124.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205.00 \$205