

THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700

EXECUTIVE SUMMARY

Date: June 4, 2019

To: Jim Scholl, City Manager

From: Eric Augst, Special Projects Designer

Cc: Greg Veliz, Assistant City Manager

Mark Finigan, Finance Director

Steve McAlearney, Engineering Director

Subject: Whitehead ADA Sidewalks Change Order #1

Action Statement

Approve a Resolution to ratify the Approved Change Order #1 for additional work performed on ADA Sidewalks on Whitehead Street from South Street to Truman Avenue in the amount of \$24,379.25. Approve any necessary budget transfers.

Background

DN Higgins, Inc. was issued a Work Order for ADA Sidewalks in the amount of \$74,140.68 under the 2017 Right-of-Way Improvement contract with the City (Resolution 17-106).

Based on field observations staff took advantage of opportunities to improve drainage by installing additional curb and gutter. Additional work also included sidewalk, utility boxes and detectable warnings that had been added for ADA compliance. Also \$1955.00 dollars of approved ground cover was added to the project to keep pedestrian traffic on the newly placed sidewalk.

Financial Issues

The Work Order was funded from Account 102-4102-541-6300. (Project Number II41021701) established for the Right of Way Improvements.

Recommendation

Staff recommends approval of the Resolution to ratify Change Order #1 in the amount of \$24,379.25 and approval of any necessary budget transfers.

Jim Scholl, City Manager

Key to the Caribbean - Average yearly temperature 77° F.

