



Legislation Details (With Text)

File #:	14-6398	Version:	2	Name:	Willie Ward / Nelson English Park Renovation Project BV1003 Change Order No. 2
Type:	Resolution	Status:		Status:	Passed
File created:	8/15/2014	In control:		In control:	City Commission
On agenda:	9/3/2014	Final action:		Final action:	9/3/2014
Title:	Approving Change Order No. 2 to the construction contract awarded under Resolution No. 13-154 to Burke Construction Group Inc. for Enhancements/Renovations to Nelson English/Willie Ward Parks (Purchase Order 74986) in an amount not to exceed \$62,826.14, due to a combination of unforeseen underground obstructions, site space limitations, and permitting requirements; Authorizing the use of Bahama Village TIF Funds allocated in Resolution 14-162; Authorizing the City Manager to execute necessary documents.				
Sponsors:	Jim Scholl				
Indexes:					
Code sections:					
Attachments:	1. Resolution, 2. Executive Summary, 3. Construction Change Order No. 2 0814 *Large File*, 4. Construction Change Order No. 1 0614 *Large File*, 5. Res 14-162 BV1003 English Ward Park Addtnl Funding, 6. Res 13-154 BV1003 English Ward Park Construction Bid Award				

Date	Ver.	Action By	Action	Result
9/3/2014	2	City Commission	Passed	Pass

Approving Change Order No. 2 to the construction contract awarded under Resolution No. 13-154 to Burke Construction Group Inc. for Enhancements/Renovations to Nelson English/Willie Ward Parks (Purchase Order 74986) in an amount not to exceed \$62,826.14, due to a combination of unforeseen underground obstructions, site space limitations, and permitting requirements; Authorizing the use of Bahama Village TIF Funds allocated in Resolution 14-162; Authorizing the City Manager to execute necessary documents.