



City of Key West, FL

City Hall
1300 White Street
Key West FL 33040

Legislation Text

File #: 21-7297, **Version:** 2

*Approving a change order to Charley Toppino & Sons, Inc. for additional tasks and unanticipated conditions related to the Dennis Street Pump Station Project in an amount not to exceed \$70,105.93; Authorizing necessary budget adjustments; Authorizing the City Manager or designee to execute any necessary documents upon consent of the City Attorney.