



## Legislation Details

<b>File #:</b>	14-6398	<b>Version:</b>	2	<b>Name:</b>	Willie Ward / Nelson English Park Renovation Project BV1003 Change Order No. 2
<b>Type:</b>	Resolution	<b>Status:</b>			Passed
<b>File created:</b>	8/15/2014	<b>In control:</b>			City Commission
<b>On agenda:</b>	9/3/2014	<b>Final action:</b>			9/3/2014
<b>Title:</b>	Approving Change Order No. 2 to the construction contract awarded under Resolution No. 13-154 to Burke Construction Group Inc. for Enhancements/Renovations to Nelson English/Willie Ward Parks (Purchase Order 74986) in an amount not to exceed \$62,826.14, due to a combination of unforeseen underground obstructions, site space limitations, and permitting requirements; Authorizing the use of Bahama Village TIF Funds allocated in Resolution 14-162; Authorizing the City Manager to execute necessary documents.				
<b>Sponsors:</b>	Jim Scholl				
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Resolution, 2. Executive Summary, 3. Construction Change Order No. 2 0814 *Large File*, 4. Construction Change Order No. 1 0614 *Large File*, 5. Res 14-162 BV1003 English Ward Park Addtnl Funding, 6. Res 13-154 BV1003 English Ward Park Construction Bid Award				

Date	Ver.	Action By	Action	Result
9/3/2014	2	City Commission	Passed	Pass