



Legislation Details

File #: 14-6674 **Version:** 2 **Name:**

Type: Resolution **Status:** Passed

File created: 10/7/2014 **In control:** City Commission

On agenda: 11/5/2014 **Final action:** 11/5/2014

Title: Approving Change Order #1 for D. L. Porter Constructors, Inc. for the construction of Fire Station #2 in an amount not to exceed \$422,273.29; Authorizing necessary documents on behalf of the City of Key West; Authorizing any necessary budget transfers.

Sponsors: Jim Scholl

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Change Order No 1, 4. Contract Change Order Budget Status, 5. Change Order Requests, 6. Field Change Directives, 7. Resolution 13-237

Date	Ver.	Action By	Action	Result
11/5/2014	2	City Commission	Passed	Pass