



## Legislation Details (With Text)

**File #:** 16-10143      **Version:** 1      **Name:**

**Type:** Resolution      **Status:** Passed

**File created:** 8/22/2016      **In control:** City Commission

**On agenda:** 9/7/2016      **Final action:** 9/7/2016

**Title:** \*Approving the attached Work Change Directive, allowing a 90-day contract extension for Pedro Falcon Electrical Contractors, Inc. for Administration Building Roof Repair at the Richard A. Heyman Environmental Protection Facility, Project No. SE-140; Authorizing the City Manager to execute necessary documents on behalf of the City of Key West.

**Sponsors:** Jim Scholl

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution, 2. Executive Summary, 3. Work Change Directive, 4. Contract, 5. Resolution 15-312

Date	Ver.	Action By	Action	Result
9/7/2016	1	City Commission	Passed	Pass

\*Approving the attached Work Change Directive, allowing a 90-day contract extension for Pedro Falcon Electrical Contractors, Inc. for Administration Building Roof Repair at the Richard A. Heyman Environmental Protection Facility, Project No. SE-140; Authorizing the City Manager to execute necessary documents on behalf of the City of Key West.