



Legislation Details (With Text)

File #:	21-6973	Version:	2	Name:	Truman Waterfront Phase 1B Change Order #4
Type:	Resolution	Status:	Passed		
File created:	4/22/2021	In control:	City Commission		
On agenda:	5/19/2021	Final action:	5/19/2021		
Title:	*Approving change order #4 in the amount of \$81,286.35 for additional unforeseen conditions, under the contract awarded to Charley Toppino and Sons, Inc. for Truman Waterfront Park Phase 1B; Authorizing the Interim City Manager to execute necessary documents upon advice and consent of the City Attorney; Authorizing any necessary budget transfer and amendments.				
Sponsors:	Patti McLauchlin				
Indexes:					
Code sections:					
Attachments:	1. Resolution, 2. Executive Summary, 3. Change Order 1, 4. Change Order 2, 5. Res 20-070 Change Order 3, 6. TWP PH IB Contract Change Order 4, 7. Res 19-296 Truman Waterfront CTS approval				

Date	Ver.	Action By	Action	Result
5/19/2021	2	City Commission	Passed	Pass

*Approving change order #4 in the amount of \$81,286.35 for additional unforeseen conditions, under the contract awarded to Charley Toppino and Sons, Inc. for Truman Waterfront Park Phase 1B; Authorizing the Interim City Manager to execute necessary documents upon advice and consent of the City Attorney; Authorizing any necessary budget transfer and amendments.