

Legislation Text

## File #: 14-6674, Version: 2

Approving Change Order #1 for D. L. Porter Constructors, Inc. for the construction of Fire Station #2 in an amount not to exceed \$422,273.29; Authorizing necessary documents on behalf of the City of Key West; Authorizing any necessary budget transfers.