



City of Key West, FL

City Hall
1300 White Street
Key West FL 33040

Legislation Text

File #: 16-10027, **Version:** 1

*Approving Change Order #3 to the Master Services Agreement for Bus Apron Design between the City and SRS Engineering, Inc. in the amount of \$30,056.00 for additional plans processing and permitting services for Bus Apron Project No. TS 1102 (Lower Keys); Authorizing an amendment to PO #78741, and related budget amendments; Authorizing any necessary grant adjustments.