

City of Key West, FL

City Hall 1300 White Street Key West FL 33040

Legislation Text

File #: 16-10143, Version: 1

^{*}Approving the attached Work Change Directive, allowing a 90-day contract extension for Pedro Falcon Electrical Contractors, Inc. for Administration Building Roof Repair at the Richard A. Heyman Environmental Protection Facility, Project No. SE-140; Authorizing the City Manager to execute necessary documents on behalf of the City of Key West.