

Legislation Text

File #: 16-10567, Version: 1

Approving Change Order No. 3 to D. L. Porter Constructors, Inc. in an amount not to exceed \$119,412.66 to address unforeseen conditions encountered during construction of the Frederick Douglass Community Center Project; Authorizing the City Manager to execute necessary documents.