



2781 S.W. 56th Avenue • Pembroke Park, Florida 33023
Phone: (954) 985-0460 • Fax: (954) 985-0462 • www.shorelinefoundation.com

July 29th 2016

Lewis Howell
Senior Construction Manager
Engineering Services
3126 Flagler St.
Key West Fl. 33041a

Re: Project No. EN-1002 Mallory Square and Zero Duval St.

Subject: **Change Order Request #02 – Rehabilitation of Mono Pile**

Mr. Howell:

Shoreline Foundation, Inc. (SFI) has evaluated the Mono Pile rehabilitation details sheet S-001 provided by CHMHILL dated July 7th 2016 along with the scope of work dated July 8th 2016. SFI proposes to provide the work as outlined in the listed project documents for a lump sum fee of **ONE HUNDRED EIGHTY SEVEN THOUSAND FIVE HUNDRED DOLLARS AND NO/100 (\$187,500.00)**.

The additional cost of the bond is included in this proposal.

With no additional information nor review of any permits on the project SFI makes the following clarifications to the proposal,

- No permitting of any kind is included in our proposal.
- No dewatering permitting of any kind is included in our proposal. Nor being paid for.
- All inspection and testing of any kind will be paid by others, and are not accounted for nor being paid for by SFI as part of this proposal. This includes coating inspections, welding inspections on and off site, concrete testing.
- We assume we can spud a barge at the side of the mono pile, if additional diving is required to spot spudding additional dive crew time will be billed.
- Any additional work or requirements not specifically shown in the plans or scope sheet that become required will be billed at additional cost.
- The pricing of this work is based on SFI still being on site with our barge, no remobilizing of a barge is included in this proposal other than as stated below.

TIME REQUEST:

At this time, Shoreline Foundation Inc. (SFI) is requesting Ninety (90) additional days for this specific work activity from the time that approval to proceed is issued. Shoreline understands that the City wishes to have this operation completed by the end of November to accommodate the arrival of a cruise ship the first part of December 2016, while Shoreline cannot guarantee this date at this time SFI will agree to relocate the barge out of the way of the cruise ship arrival at no additional cost to the City in the event that the work is not yet completed. We would ask that the city provide a location that the barge could be spudded down at for the duration of the cruise ships docking.

Thank you for your consideration.

Respectfully Submitted
SHORELINE FOUNDATION, INC.

Kevin Land
Project Manager