



# PEDRO FALCON CONTRACTORS, INC.

31160 Avenue C, Big Pine Key, FL 33043-4516  
(305) 872-2200 - Fax (305) 872-2219  
EC 13003416 / CGC 1507617  
www.pedrofalcon.com

## Owner Request for Change Order

---

### RCO# 11, 12, 13 and 14

Date Submitted: 09/03/19

**Project:** Glynn Archer Gym

**KW PO#:** 087450

### **Change Order Request:**

- #11: Accessible Means of Disconnect at the exterior main panel (\$5,602.13)**
- #12: Gym Light Lenses (\$3,171.24)**
- #13: Interior stucco over terracotta (\$4,689.30)**
- #14: Card Reader at door 103 (\$9,604.51)**

### **Total Change Order Request:**

**$\$5,602.13 + \$3,171.24 + \$4,689.30 + \$9,604.51 = \$23,067.18$**

**Credit for not installing up to 30% of roof joist (\$5,602.50)**

**Net Requested Change Order:  $\$23,067.18 - \$5,602.50 = \underline{\$17,464.68}$**

Respectfully Submitted,

Christian Brisson  
Project Manager