



*Delivering sustainable infrastructure solutions
for tomorrow's communities*

January 18, 2013

Andrew H. Smyth
CH2M Hill
6410 5th Street, Suite 2A
Key West, Florida 33040

Re: City of Key West – Patricia & Ashby Streets Stormwater Emergency Outfall
City Project No. ST 0803
CH2M Hill Project No. 389678
Lanzo Project No. P007/F400
Request for Substantial and Final Completion Contract Extension

Andrew,

Lanzo Construction Company, Florida, requests “Non-Compensatory” time extensions for Substantial Completion, through November 15, 2012 and Final Completion, through January 25, 2013, based upon re-issuance of the previously approved O & M Manual and Documentation.

If I can assist your review, please call.

Sincerely,

A handwritten signature in blue ink that reads 'Michael R. Bone'.

Michael R. Bone, Vice President
Lanzo Construction Co., Florida

Cc: File, MG