

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AUTHORIZING CHANGE ORDER #4 TO THE CONTRACT FOR SIDEWALK ENHANCEMENTS PHASE IV - VIRGINIA STREET SIDEWALKS AND APPLEROUTH LANE SIDEWALKS WITH CHARLEY TOPPINO AND SONS, INC. IN AN AMOUNT NOT TO EXCEED \$21,479.50; AUTHORIZING A BUDGET TRANSFER; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution #09-311, the City Commission awarded a contract to Charley Toppino and Sons, Inc. for the Sidewalk Enhancements Phase IV - Virginia Street Sidewalks and Applerouth Land Sidewalks Project; and

WHEREAS, in Resolution 11-035, and Resolution No. 11-243 the contract was extended; and

WHEREAS, after further public input, the contractor and staff have determined that additional changes are necessary, resulting in a cost increase; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That Change Order #4, to the contract between the City of Key West and Charley Toppino and Sons, Inc. for Sidewalk Enhancements Phase IV - Virginia Street Sidewalks and Applerouth Lane Sidewalks Project, is hereby approved at a cost not to exceed \$21,479.50.

Section 2: That a budget transfer in the amount of \$21,479.50 is hereby authorized from Traffic Impact Fee Account # 102-1402-541-9900 to the project account 102-4104-541-6300.

Section 3: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2012.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2012.

Filed with the Clerk _____, 2012.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK