



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER NO. 3  
OWNER: City of Key West  
PROJECT NAME: Flagler Pedestrian Improvements  
PROJECT NO: TA49032101  
CONTRACTOR: Charley Toppino and Sons, Inc.

**THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:**

- 1. Additional cost to balance final quantities. Additional work was authorized to replace various damaged and broken sidewalk panels within the project area, additional cost for MOT and directional bore length.**

CONTRACT AMOUNT		CONTRACT TIME (WORKING DAYS)
ORIGINAL CONTRACT AMOUNT:	<u>\$ 527,490.68</u>	ORIGINAL DURATION: <u>180</u> DAYS
PREVIOUS CHANGE ORDERS:	<u>\$ 20,754.15</u>	PREVIOUS CHANGES TO DURATION: <u>68</u> DAYS
THIS CHANGE ORDER:	<u>\$ 11,596.50</u>	THIS CHANGE ORDER: <u>63</u> DAYS
REVISED CONTRACT AMOUNT:	<u>\$ 559,841.33</u>	REVISED CONTRACT TIME: <u>311</u> DAYS

THE CONTRACT COMPLETION DATE IS: May 12, 2023

\_\_\_\_\_  
Albert P. Childress  
City Manager

\_\_\_\_\_  
Contractor

City of Key West  
1300 White Street  
Key West, FL. 33040

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_