



THE CITY OF KEY WEST
Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER

CHANGE ORDER NO. 1
CHANGE ORDER DESCRIPTION Added Sidewalk, D&F Curb and Rapid Flashing Beacon
PROJECT NAME: Frances, James, and Grinnell Street ADA Sidewalk and Shoulders
PROJECT CODE: 114102201-FY23
CONTRACTOR NAME: Toppino and Sons Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
(Detail provided on additional page(s). Yes or No)

CONTRACT VALUE		CONTRACT TIME (CALENDAR DAYS)	
ORIGINAL CONTRACT	\$ <u>202,199.61</u>	ORIGINAL CONTRACT	<u> </u> DAYS
PREVIOUS CHANGE ORDERS	\$ <u> </u>	PREVIOUS CHANGE ORDERS	<u> </u> DAYS
THIS CHANGE ORDER	\$ <u>62,817.67</u>	THIS CHANGE ORDER	<u> </u> DAYS
REVISED CONTRACT VALUE	\$ <u>265,017.28</u>	REVISED CONTRACT TIME	<u>0</u> DAYS

REVISED CONTRACT COMPLETION DATE: NA

By:
City of Key West

Authorized Signature

Printed Name

Title

Date

RR

By: Charley Toppino & Sons
Contractor Name
[Signature]
Authorized Signature
John Toppino
Printed Name
Treasurer
Title
4/30/23
Date