

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING A TIME EXTENSION TO KIMLEY-HORN AND ASSOCIATES, INC. FOR TRANSPORTATION DESIGN AND CONSTRUCTION ENGINEERING SERVICES CONSULTING FOR DUVAL STREET/TRUMAN ANNEX IMPROVEMENTS PROJECT #GN 0901 FOR A PERIOD OF 14 DAYS, FROM MARCH 15 TO MARCH 29, 2011; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, the City Commission approved a contract with Kimley-Horn and Associates, Inc. for Engineering Services in Resolution No. 10-116; and

WHEREAS, due to the scheduling of an additional public meeting at the City's request, to discuss parking issues within Bahama Village, the consultant delayed its design schedule and has requested an extension of the contract completion date;

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the Kimley-Horn and Associates, Inc. contract completion date for Transportation Design and Construction Engineering Services Consulting for Duval Street/Truman Annex Improvements project #GN 0901 is extended for fourteen (14) calendar days, to be completed no later than March 29, 2011.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2010.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2010.

Filed with the Clerk _____, 2010.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK