

Coral Construction  
Company  
6807 Overseas Highway  
Marathon, FL 33050  
(305)394-0747



## INVOICE

**BILL TO**

KW Pocket Park  
PO #086899

**INVOICE #** Change Order #1

**DATE** 01/28/19

**DUE DATE** 01/28/19

**TERMS** Due on receipt

ACTIVITY	AMOUNT
<b>Change order:</b>	
Engineering for Cable Railing- \$1500.00	15,150.00
Cable railing materials (NO ADDITIONAL LABOR) - \$ 13,150.00	
Shipping - \$500.00	
<b>Change order credit</b> - Unused wood railing materials - \$3000.00 CREDIT	-3,000.00

\*\*Once Material is ordered, there is 14-21 day delivery time.

Not included if required:

Electrical

Plumbing

Permits

Engineering

Landscaping

Anything other than stipulated in scope of work

Change Order Total

**\$12,150.00**

Thank you for your business!