



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER

CHANGE ORDER NO. 2
CHANGE ORDER DESCRIPTION Duval Street Improvements: Balancing Change Order
PROJECT NAME: Duval and Greene Street Improvments
PROJECT CODE: II41022002
CONTRACTOR NAME: Charley Toppino and Sons

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
(Detail provided on additional page(s). Yes [checked] or No [ ] )

Table with 2 columns: CONTRACT VALUE and CONTRACT TIME (CALENDAR DAYS). Rows include ORIGINAL CONTRACT, PREVIOUS CHANGE ORDERS, THIS CHANGE ORDER, and REVISED CONTRACT VALUE/TIME.

REVISED CONTRACT COMPLETION DATE: 6/30/2020

By: City of Key West
Authorized Signature
Printed Name
Title
Date

By:
Contractor Name
Authorized Signature
Printed Name
Title
Date