

CHARLEY TOPPINO & SONS, INC.

P.O. BOX 787 KEY WEST, FLORIDA 33041 (305) 296-5606 FAX (305) 296-5189

Karen Olson
Special Projects Designer
City of Key West
Engineering Dept.

SW ENHANCEMENT PROJECT
PHASE VII: EN-0913
LAP FM#: 426524-1

July 14, 2011

SUBJECT: TIME EXTENSION REQUEST: ARRA 2009 SIDEWALK ENHANCEMENT
PROJECT PHASE VII- LEON STREET

Karen,

The purpose of this letter is to request a time extension for Phase VI of the Sidewalk Enhancement Project.

Design changes from recent public input have necessitated the need for additional time.

With this factor in mind we will not be able to complete the projects within the contractual time frame. We therefore are requesting a time extension to Phase VII.

If you have any questions please call.

Sincerely;
CHARLEY TOPPINO & SONS, INC.



Ronald J. Armstrong
Project Manager

AN EQUAL OPPORTUNITY EMPLOYER