



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER

CHANGE ORDER NO. 1

CHANGE ORDER DESCRIPTION The addition of a second stormwater well to be cleaned at 0 Simonton

PROJECT NAME: Stormwater Well Rehab / 0 Simonton

PROJECT CODE:

CONTRACTOR NAME: Charley Toppino & Sons

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:

( Detail provided on additional page(s). Yes [checked] or No [ ] )

Table with 2 columns: CONTRACT VALUE and CONTRACT TIME (CALENDAR DAYS). Rows include ORIGINAL CONTRACT, PREVIOUS CHANGE ORDERS, THIS CHANGE ORDER, and REVISED CONTRACT VALUE/TIME.

REVISED CONTRACT COMPLETION DATE: 2/1/2025

By: City of Key West
Authorized Signature: [Signature]
Todd Stoughton
Printed Name
Interim City Manager
Title
12/18/2024
Date

RR

By:
Contractor Name
Authorized Signature
Printed Name
Title
Date