

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, EXTENDING THE CONTRACT FOR ATLANTIC BOULEVARD ENHANCEMENTS PROJECT NO. GN 0710 WITH CHARLEY TOPPINO AND SONS, INC. UNTIL AUGUST 24, 2011; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution #10-339, the City Commission awarded a contract to Charley Toppino and Sons, Inc. for Atlantic Boulevard Enhancements Project No. GN 0710; and

WHEREAS, city staff determined that additional and the resolution of stormwater runoff issues, are necessary and require additional time to complete.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the contract between the City of Key West and Charley Toppino and Sons, Inc. for Atlantic Boulevard Enhancements, Project No. GN-0710, is hereby extended until August 24, 2011.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held
this _____ day of _____, 2011.

Authenticated by the presiding officer and Clerk of the
Commission on _____, 2011.

Filed with the Clerk _____, 2011.

MARK ROSSI, VICE MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK