

CONTRACT MODIFICATION (CHANGE ORDER)

One (1)

CHANGE ORDER NO. One (1)
OWNER: City of Key West
PROJECT NAME: Sidewalk Enhancements Phase V
Eisenhower Dive Sidewalk Installation
PROJECT NO: EN 0912
CONTRACTOR: Charley Toppino & Sons, Inc..


THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED: (USE ADDITIONAL PAGES IF REQUIRED).


Addition of one hundred-forty (140) calendar days to the contract time per Resolution #10-333 dated November 17, 2010

CONTRACT AMOUNT CONTRACT TIME (CAL.DAYS)

ORIGINAL CONTRACT AMOUNT	<u>\$182,615.00</u>	ORIGINAL DURATION	<u>180 days</u>
PREVIOUS CHANGE ORDERS	<u>\$ 0.00 (ZERO)</u>	PREV. CHANGES TO DURATION	<u>Zero (0) DAYS</u>
THIS CHANGE ORDER	<u>\$ 0.00 (ZERO)</u>	THIS CHANGE ORDER	<u>140</u> DAYS
REVISED CONTRACT AMOUNT	<u>\$ 182,615.00</u>	REVISED CONTRACT TIME	<u>320</u> DAYS

THE CONTRACT COMPLETION DATE IS: April 3, 2011.


OWNER


CONTRACTOR

CITY OF KEY WEST
P.O. BOX 1409
KEY WEST, FL. 33041

CHARLEY TOPPINO & SONS, INC.
PO Box 787
KEY WEST, FL. 33041

DATE: 12-15-10

DATE: 12-13-10

RESOLUTION NO. 10-333

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, EXTENDING THE CONTRACT FOR SIDEWALK ENHANCEMENTS PHASE V - EISENHOWER DRIVE SIDEWALKS, TELEGRAPH LANE SIDEWALKS AND PETRONIA STREET/WHITEHEAD RAMPS WITH CHARLEY TOPPINO AND SONS, INC. UNTIL APRIL 30, 2011; PROVIDING FOR AN EFFECTIVE DATE ^{CL} 12-2-10

WHEREAS, in Resolution #10-115, the City Commission awarded a contract to Charley Toppino and Sons, Inc. for the Sidewalk Enhancements Phase V - Eisenhower Drive Sidewalks, Telegraph Lane Sidewalks and Petronia Street/Whitehead Street Ramps Project; and

WHEREAS, circumstances beyond the control of the contractor delayed completion of the project, and upon the contractor's request, City staff determined that it is in the best interests of the citizens of Key West to extend the contract to April 3, 2011, on a no-cost basis;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the contract between the City of Key West and Charley Toppino and Sons, Inc. for Sidewalk Enhancements Phase V - Eisenhower Drive Sidewalks, Telegraph Lane Sidewalks and Petronia Street/Whitehead Street Ramps Project, is hereby extended to April 3, 2011 on a no-cost basis. All other terms and conditions shall remain in full force and effect.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this 16 day of November, 2010.

Authenticated by the presiding officer and Clerk of the Commission on November 17, 2010.

Filed with the Clerk November 17, 2010.



CRAIG CATES, MAYOR

ATTEST:



CHERYL SMITH, CITY CLERK