

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, EXTENDING THE CONTRACT FOR SIDEWALK ENHANCEMENTS PHASE IV - VIRGINIA STREET SIDEWALKS AND APPLEROUTH LANE SIDEWALKS WITH CHARLEY TOPPINO AND SONS, INC. UNTIL JANUARY 31, 2012; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution #09-311, the City Commission awarded a contract to Charley Toppino and Sons, Inc. for the Sidewalk Enhancements Phase IV - Virginia Street Sidewalks and Applerouth Land Sidewalks Project; and

WHEREAS, in Resolution 11-035, the contract was extended to August 24, 2011 and in Resolution 11-243 the contract was extended to December 31, 2011; and

WHEREAS, issues beyond the control of the contractor have delayed completion of the project, and City staff determined that it is in the best interests of the citizens of Key West to extend the contract an additional 31 days, to January 31, 2012, on a no-cost basis;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the contract between the City of Key West and Charley Toppino and Sons, Inc. for Sidewalk Enhancements Phase IV - Virginia Street Sidewalks and Applerouth Lane Sidewalks Project, is hereby extended to January 31, 2012 on a no-cost basis.

All other terms and conditions shall remain in full force and effect.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2012.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2012.

Filed with the Clerk _____, 2012.

MARK ROSSI, VICE MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK