

RESOLUTION NO. _____

**A RESOLUTION OF THE CITY COMMISSION OF THE
CITY OF KEY WEST, FLORIDA, EXTENDING THE
CONTRACT FOR SIDEWALK ENHANCEMENTS PHASE III -
CAROLINE STREET AND EATON STREET CORRIDOR
RAMPS WITH CHARLEY TOPPINO AND SONS, INC.
UNTIL SEPTEMBER 28, 2010; PROVIDING FOR AN
EFFECTIVE DATE**

WHEREAS, in Resolution #09-310, the City Commission awarded a contract to Charley Toppino and Sons, Inc. for the Sidewalk Enhancements Phase III - Caroline Street and Eaton Street Corridor Ramps Project; and

WHEREAS, circumstances beyond the control of the contractor delayed completion of the project, and upon the contractor's request, City staff determined that it is in the best interests of the citizens of Key West to extend the contract to September 28, 2010 on a no-cost basis;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the contract between the City of Key West and Charley Toppino and Sons, Inc. for Sidewalk Enhancements Phase III - Caroline Street and Eaton Street Corridor Ramps is hereby extended to September 28, 2010 on a no-cost basis. All other terms and conditions shall remain in full force and effect.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2010.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2010.

Filed with the Clerk _____, 2010.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK