



# Monthly Engineering Department Report


To: Brian L. Barroso, City Manager

Date: June 30, 2025


From: Ian McDowell, P.E., Interim Engineering Director

Subject: June 2025 / Engineering Department

- Engineering Financial Reporting



- 20 pay applications totaling \$507,017



- 7 Purchase Requisitions were processed totaling \$1,335,246

- **Engineering Services**

- 40.1K Social Media hits on Facebook/Instagram for Bike/Mobility
- 11 Key West Connects/Citizen Request were addressed
- 93 Temporary ROW Permits were reviewed
- 0 Right-of-way easement were reviewed
- 0 Agenda Items prepared for July City Commission Meeting
- 5 Resolutions approved by City Commission
- 29 Consultant/Project meetings attended
- 52 Project site visits conducted
- 3 Flooding/Standing Water/Drainage Issues investigated
- 4 Webinars attended
- 3 Change Orders in process
- 1 Advisory Board Meetings attended

- **Capital Projects Progress**

- **Clinton Square Pocket Park**

- Staff resolved the outstanding issue regarding poinciana trees and plan to replace trees in July
- The contractor continues to replace broken pavers as materials become available

- **Bayview Park**

- Meeting held with Bender & Associates to update their site master plan and incorporate ROMTECH building into the design
- Staff met with Community Services to discuss project site and fencing for baseball field

- **Southernmost Point Plaza**

- Design is finalized and awaiting stormwater permits

- **MLK Pool**

- Staff received final cost estimate for pool repair at \$1.25M

- **Mallory Square Wharf**

- Report finalized; estimated cost of repair \$7M

- **Key West Entrance Sign**

- Staff have filled out the pre-application for FDOT's review

- **White Street Pier**

- Condition assessment expected in July

- **Key West Diesel Plant**

- Draft repair and stabilization report received
- Estimated cost of repair \$7M