



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700

CONTRACT MODIFICATION – CHANGE ORDER

Project Name: Dennis Street Pump Station Design, Bid, Pre-Award Services


Project Number: ST3802-1601


Contractor Name: Black & Veatch

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:

Description of Work: Water Use Permit Application
Develop and submit the application for a water use permit and respond to requests for additional information from the South Florida Water Management District.

CONTRACT VALUE		CONTRACT TIME (CALENDAR DAYS)	
ORIGINAL CONTRACT	<u>\$ 274,898.00</u>	ORIGINAL CONTRACT	<u>N/A</u>
PREVIOUS CHANGE ORDERS	<u>\$ 6,464.00</u>	PREVIOUS CHANGE ORDERS	<u>N/A</u>
THIS CHANGE ORDER	<u>\$ 15,314 .00</u>	THIS CHANGE ORDER	<u>N/A</u>
REVISED CONTRACT VALUE	<u>\$ 296,676.00</u>	REVISED CONTRACT TIME	<u>N/A</u>
REVISED CONTRACT COMPLETION DATE: <u>N/A</u>			

By: _____
City of Key West

Authorized Signature
Gregory A. Veitch
Printed Name
City Manager
Title
10/27/20
Date

By: _____
Black & Veatch
Contractor Name

Authorized Signature
Rafael E Frias, III
Printed Name
Associate Vice President
Title
10/23/2020
Date

Key to the Caribbean - average yearly temperature 77° Fahrenheit.