



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700

EMERGENCY DECLARATION

To: Greg Veliz, City Manager

From: John Paul Castro, Utilities Director

Effective Date: October 9, 2019

Action Statement: Request the City Manager Greg Veliz approve the construction task order with added additional services for the emergency repair of the torn liner at the Stock Island Landfill pursuant to resolution 18-322.

Ordinance: 2-797 (2) Emergency Procurement – “the city manager may make emergency procurement of commodities or contractual services where the cost exceeds \$20,000.00 when there exists a clear and present threat to public health, property, welfare, safety or other substantial loss to the city...”

Justification:

On July 19, 2019 Charley Toppino & Sons, Inc. (CT&S) began work to exploratory dig to find a cause for a large dip on the west side of the Stock Island land fill per FDEP. They dug to expose approximately 1,200 square feet of liner but found no tear. They did however damage the liner with their backhoe bucket in two small areas. It appeared that the dip was caused from natural settling. The decision at that time was to not recover the exposed area so that CT&S could order the material, patch the two areas and then recover. Tarps were installed over the area to provide protection. In the meantime, there was a rain event that blew the tarps and created further damage and tears to the plastic liner. CT&S has issued task order for an emergency repair in the amount of \$27,325.66. They will repair the torn liner, restore the area to proper grade and re-sod. As work has been ongoing to make the necessary repair it has been deemed that in order to bring the elevation up to the proper grade as determined by FDEP that additional fill be brought on site. This expands the sodding area and labor time. The additional cost to the original task order is \$50,171.18, making the total project cost \$77,496.84.

The hourly rates of the task order match the original executed task order for the repair. The labor mix and effort have been deemed reasonable by staff with respect to the tasking.


Recommendation:

Utilities request City Manager Greg Veliz approve the additional costs task order from

Key to the Caribbean – Average yearly temperature 77° F.

MEMORANDUM

Charley Toppino & Sons, Inc. for the emergency repair to the torn liner at the Stock Island Landfill in the amount totaling \$77,496.84.

A handwritten signature in blue ink, appearing to be "A. W. T.", written over a horizontal line.

City Manager Signature

Date

10/11/19

Steve Gardner

From: atoppino@charleytoppino.com <ajtoppino@gmail.com>
Sent: Thursday, October 10, 2019 8:25 AM
To: Steve Gardner
Cc: John Paul Castro; Rey Martinez
Subject: Re: Charley Toppino and Sons - Landfill Liner Repair
Attachments: CKW General Services - Task Order Proposal - Landfill Liner Repair - Additional Work.pdf

Steve,

Please see attached. This task order only accounts for additional work (over and above) the original task order. Let me know if you have any questions.

Thank you!

On Wed, Oct 9, 2019 at 9:51 AM Steve Gardner <sgardner@cityofkeywest-fl.gov> wrote:

Andrew,

Please adjust this task order to reflect the added fill material, labor hours and sod. We have to do another emergency P.O. to cover the added cost.

Thanks,

Steve Gardner

Project Manager, Utilities

City of Key West

Office: 305-809-3992

Cell: 305-304-3930

From: atoppino@charleytoppino.com <ajtoppino@gmail.com>
Sent: Friday, August 23, 2019 7:05 AM

