

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
CORRESPONDENCE REVIEW ROUTING SHEET

050-010-01
 SECRETARY
 06/93

REQUEST FOR PUBLIC TRANSPORTATION GRANT AGREEMENT (PTGA) - NEW

FM#: 452044-1-94-23, 452044-2-94-23, 452044-3-94-23, 452044-4-94-23,
 452044-5-94-23, 452044-6-94-23, 452044-7-94-23, 452044-8-94-23

Vendor Name: City of Key West – Department of Transportation

Vendor ID Number: F596000346014

State Funding Amount:

Local Funding Amount:

Federal Funding Amount: \$5,472,384

Total Grant Amount: \$5,472,384

Grant Expiration Date: 4/30/2026

Reviewers Questions:

Task Description: This agreement provides Federal Transit Administration (FTA) Section Capital Assistance related to purchasing the capital equipment. G3101 Amendment #2 Time Extension

Originator: Karen Lyons

Phone: 850-414-4239

Date: 04/20/2026

	Reviewed by:	Init.	Date
1.	Section 5311 Transit Grant Program Manager Karen Lyons	^{DS} KL _{DS}	04/20/2026 12:26 PM EDT
2.	FDOT Transit Grant Administrator Erin Schepers	^{DS} ES _{DS}	04/20/2026 1:17 PM EDT
3.	Legal Review CO Legal	^{DS} GJ _{DS}	04/20/2026 2:24 PM EDT
4.	Chief Strategy Officer Dan Fitz-Patrick	^{Initial} DF	04/22/2026 5:55 AM EDT

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 3/23/2026

TO: City of Key West - Department of Transportation

FROM: Karen Lyons, Transit Grants Manager

SUBJECT: Time Extension

CONTRACT NUMBER: G3101

AMENDMENT NUMBER: 2

FINANCIAL MANAGEMENT NUMBER: 452044-1-94-23, 452044-2-94-23, 452044-3-94-23, 452044-4-94-23, 452044-5-94-23, 452044-6-94-23, 452044-7-94-23, 452044-8-94-23

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and City of Key West - Department of Transportation ("Agency"), dated 6/20/2024, is scheduled to expire on the 30 day of April, 2026.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 31 day of December, 2028, for additional time to complete the Project for the following reasons: to complete additional capital projects.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on 04/22/2026 | 5:55 AM EDT (to be completed by Department).

AGENCY City of Key West - Department of Transportation

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: 

Signed by: 
EBCEDD8913E6488...


Name: Brian L. Barroso

Name: Dan Fitz-Patrick

Title: City Manager

Title: Chief Strategy Officer

Reviewed for Legal Sufficiency:



STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:

DocuSigned by: 
D0F39D9F5E4D418...