

**WORK CHANGE DIRECTIVE
No. One (1)**

PROJECT: Mole Pier Fender Replacement

DATE OF ISSUANCE: 8 August 2014

EFFECTIVE DATE: 8 August 2014

OWNER: **City of Key West**

OWNER's Project Number: **OM1302**

CONTRACTOR: **D.N. Higgins, Inc.**

Project Mgr.: Terrence K. Justice

You are directed to proceed promptly with the following change(s):

Description: Add curb cuts, friction strips, installation of pad eyes and ladders:

Purpose of Work Change Directive: **Contractor is directed to perform the following work at the Mole Pier:**

- (1) **Saw-cut and patch concrete curb and install new pad eyes at 12 locations. (Procurement of new pad eyes is included in scope of original contract.)**
- (2) **Procure and install 14 each UHMD-PE friction pads with 316SS anchors.**
- (3) **Install two (2) stainless steel ladders on dolphins. (Procurement of new stainless steel ladders is included in scope of the original contract.)**

Attachments: Two (2) each Change Order Cost Proposals. Navy approval (email).

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining change in
Contract Price: **Direct cost + General Conditions**

Method of determining change in
Contract times: **N/A**

Contractor's Records: **N/A.**

Engineer's records: **N/A**

Other: **N/A**


Estimated change in Contract Price:
Increase of \$15,825.40

Estimated increase in Contract Times:
N/A

It is understood that this Work Change Directive will not change the Contract Price or Times, but is evidence that the parties expect a Change Order approved by City Commission to be subsequently issued reflecting any changes.

(1) APPROVED BY:

(2) AUTHORIZED BY:



Jim Bouquet, PE
Director of Engineering



Jim Scholl
City Manager

Terrence Justice

From: Knetge, William F CIV NAVFAC SE, PWD Key West
Sent: Friday, August 08, 2014 10:31 AM
To: Terrence Justice
Subject: RE: Change Orders - Fenders OM1302

Terry,

I approve the presented WCD's.

R/

William Knetge, Architect- Planner
NAS Key West PWD
PO Box 9007, Key West, Florida 33040
305.293.2133 - Office
305.812.6293 - Mobile

'How inappropriate to call this planet Earth when it is quite clearly Ocean.'
Arthur C. Clarke

-----Original Message-----

From: Terrence Justice [<mailto:tjustice@keywestcity.com>]
Sent: Friday, August 08, 2014 10:19 AM
To: Knetge, William F CIV NAVFAC SE, PWD Key West
Subject: Change Orders - Fenders OM1302

Will,

Please find the attached change order proposals from D.N. Higgins, prepared pursuant to our request to add these items to their scope.

Please indicate your approval of these so that I may issue the authorized WCD document.

Thanks!

v/r