

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
08/17

Page 1 of 3

SUPPLEMENTAL NO.

1

FEDERAL ID NO. (FAIN)

D617-050-B

CONTRACT NO.

G0097

FEDERAL AWARD DATE

9-14-17

FPN

440023-1

LOCAL AGENCY DUNS NO.

079864898

The City of Key West desires to supplement the original Agreement entered into and executed on September 20, 2017 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name Cultural Resources Services for the Bahama Village Connectivity Project

Length 0.82 Miles

Termini NA

Description of Work:

Perform cultural resources services for road and sidewalk refurbishment on:

1. Southard Street between Duval and Thomas Streets.
2. Petronia Street between Duval and Fort Streets.
3. Emma Street between Amelia and Angela Streets.

The Consultant who is chosen shall provide services that involve expertise in archaeological and historical cultural resources. The Consultant will be responsible to determine the required cultural resources level of effort and then complete indication actions in accordance with federal and state statutes and regulations.

Reason for Supplement and supporting engineering and/or cost analysis:

Delete Amelia and Geraldine Streets from original cultural assessment scope and replace with Petronia and Emma Streets. Revise Exhibit A. Delete Greene Street ADA Ramp Project from "Name".

This supplemental agreement will result in no changes to the funding.

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
 SUPPLEMENTAL AGREEMENT**
ADJUSTED EXHIBIT B SCHEDULE OF FUNDING

525-010-32
 PROGRAM MANAGEMENT
 07/17

FPN
 440023-1

TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning					
FY: 2017-2018	\$383,781.00	\$0.00	\$383,781.00	\$0.00	\$383,781.00
FY: _____					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
Total Planning Cost	\$383,781.00	\$0.00	\$383,781.00	\$0.00	\$383,781.00
Project Development & Environment (PD&E)					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
Total PD&E Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Design					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
Total Design Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Right-of-Way					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
Total Right-of-Way Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
Total Construction Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction Engineering and Inspection (CEI)					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
FY: _____					
Total CEI Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Total Construction & CEI Costs	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TOTAL COST OF THE PROJECT	\$383,781.00	\$0.00	\$383,781.00	\$0.00	\$383,781.00

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
07/17

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

AGENCY City of Key West

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name: James K. Scholl

Title: City Manager

By: _____

Name:

Title:

Date: _____

Legal Review:
