

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AUTHORIZING A CHANGE ORDER TO THE CONTRACT FOR REPLACEMENT OF TARPON PIER WITH EBSARY FOUNDATION COMPANY ADJUSTING THE CONTRACT PRICE AND EXTENDING THE CONTRACT FOR A PERIOD OF 21 DAYS; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution #12-340, the City Commission awarded a contract to Ebsary Foundation Company for Replacement of Tarpon Pier; and

WHEREAS, during construction, City staff determined a necessity and executed two Work Change Directives, which are herein formalized into a Change Order; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That a Change Order to the contract between the City of Key West and Ebsary Foundation Company for Tarpon Pier Replacement, is hereby approved at a cost not to exceed \$3,313.00, and extending the contract for a period of 21 days.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held
this _____ day of _____, 2013.

Authenticated by the presiding officer and Clerk of the
Commission on _____, 2013.

Filed with the Clerk _____, 2013.

MARK ROSSI, VICE MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK